

Austere 3D Printing Assessment Event

Notional Schedule from End of Phase 3

- Day 30: VC Delivers Version 1 (Existing / Demonstrated) System
- Day 30-45: Operational Demonstration w/Version 1 (Existing / Demonstrated) System
 - Conducted at 7th SFG(A) and/or 'Like' Activity / Location (i.e. NSW- Crane / BGS / Etc.)
 - USG Provides SOF Design Feedback
- Day 45 - 90: VC Incorporates Design Feedback – Independently of USG
- Day 90: VC Delivers Version 2 (Modified) System
- Day 90-120: Operational Demonstration w/Version 2 (Modified) System
 - Conducted at 7th SFG(A) and/or 'Like' Activity / Location (i.e. NSW- Crane / BGS / Etc.)
 - USG Provides SOF Design Feedback
- Day 120-160: VC Incorporates Design Feedback – Independently of USG
- Day 160: VC Delivers Version 3 (Final 'COTS Like') System
- Day 160 - 175: Operational Demonstration w/Version 3 (Final 'COTS Like')
 - Conducted at 7th SFG(A) and/or 'Like' Activity / Location (i.e. NSW- Crane / BGS / Etc.)
 - Provide Design Feedback / Conduct Close Out Activities